## Timeline for Wisconsin eHealth Initiatives

	2006		2007			
	Jul -	Oct - Dec	Jan - Mar	Apr -	Jul -	Oct -
	Sept			Jun	Sept	Dec
1. eHealth Board Meetings (blue) and Summits (red)	8/3	11/14	2/07			
2. eHealth Action Plan to the Governor						
Workgroups complete work						
Work teams report to     Board	8/3	11/14				
First draft for Board review	10	/9-10/24				
Final for Board review		11/7-11/14				
Plan to Governor		12/1				
3. Privacy Project						
Deliverable 1: Work plan						
<ul> <li>Deliverable 2: Interim         Assessment of Variation         Report     </li> </ul>	1	0/9				
<ul> <li>Deliverable 3: Interim Analysis of Solutions Report</li> </ul>		11/7				
<ul> <li>Deliverable 4: Interim Implementation Plan Report</li> </ul>		12/11				
<ul> <li>Deliverable 5: Final Assessment and Analysis Report</li> </ul>			2/16			
Deliverable 6: Final State Implementation Report			2/23			
4. Implementation of Action Plan		<b>—</b>				<b></b>
5. 2007 Annual Report						